

**SAIHC CAPACITY BUILDING MANAGEMENT PLAN**(Compiled at SAIHC Special Meeting in Maputo, June 2006.)

Priority	Sponsor RHC	Countries	Assistance	Response	Cost	Allocation	Benefits
COMPLETE	SAIHC	States of the region	Technical Visit to 8 countries	<b>Funding</b> Travel and subsistence	€10k	€10k	Raise <b>awareness</b> at governmental level, and prepare way for Phase 1 Technical Workshop. Linked to WB GEF WIO MH Project.
Withdrawn from IHOCBC Management Plan.	SAIHC	Comoros, Kenya, Madagascar, Mauritius, Mozambique, Seychelles, S Africa, Tanzania	WB GEF West Indian Ocean Marine Highway Project	<b>Advice</b> a. Input to Project management on capacity building and training issues (MS input).	<b>NO CBF INPUT AT THIS TIME</b>		
COMPLETE	SAIHC	States of the region	Technical Workshop on Phase 1 Capacity in Maputo	<b>Funding</b> Travel and subsistence for 10 participants	MAPUTO June 2006 €10k	€10k	<b>Phase 1 Capability increase</b> Linked to WB GEF WIO MH Project.
Candidate Item for 2007 (last quarter)	SAIHC	Angola, Kenya, Malawi, Madagascar, Mauritius, Mozambique, Namibia, RSA, Seychelles, Tanzania, Uganda	CPRNW Training Course (5 days)	<b>Funding</b> a. Travel and subsistence for 11 students. Host country may take additional places.  b. Lecturers to be provided by CPRNW. Funding may be required.  c. Facilities available in Mozambique or Tanzania	T €25k S €11k  €4-5k	€35k  MOZ facilities - no cost.	<b>Phase 1 Capability increase through empowerment of national co-ordinators. INCREASED SAFETY IN NATIONAL WATERS.</b>

Priority	Sponsor RHC	Countries	Assistance	Response	Cost	Allocation	Benefits
Candidate Item for 2008 (To be developed).	SAIHC	Angola, Kenya, Malawi, Madagascar, Mauritius, Mozambique, Namibia, Seychelles, Tanzania, Uganda	Seminar for NHC Chairmen (3 days)	<b>Funding</b> Travel and subsistence for 10 attendees (Nominations to be received by SAIHC Chairman by next SAIHC meeting). Lecturers to be provided by MS? Facilities to be provided by ??	T €25k (To be covered by recipients). S €11k  Participation of commercial companies to be investigated.		<b>INCREASED AWARENESS IN GOVERNMENT.</b>
Approved for 2007.	SAIHC	Kenya	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance. UK will investigate provision of expert, and possible contribution to costs.	T €2.5k S €2k	€4.5k	Phase 2 Capability increase.
Approved for 2007.	SAIHC	Madagascar	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance. France will investigate provision of expert, and possible contribution to costs.	T €2.5k S €2k	€4.5k	Phase 2 Capability increase.
Approved for 2007.	SAIHC	Mauritius	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance. France will investigate provision of expert, and possible contribution to costs.	T €2.5k S €2k	€4.5k	Phase 2 Capability increase.

Priority	Sponsor RHC	Countries	Assistance	Response	Cost	Allocation	Benefits
Approved for 2007.	SAIHC	Mozambique	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance. UK will investigate provision of expert, and possible contribution to costs.	T €2.5k S €2k	€4.5k	Phase 2 Capability increase.
Approved for 2007.	SAIHC	Tanzania	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance. UK will investigate provision of expert, and possible contribution to costs.	T €2.5k S €2k	€4.5k	Phase 2 Capability increase.
To be developed by SAIHC for 2008.	SAIHC	Malawi	Follow up advisory visit to consider management of national hydrographic unit, following end of ICEIDA project.	<b>Funding</b> Travel and subsistence for 1 week visit, possibly associated with SAIHC meeting in Malawi. Adviser from ??.			Phase 1, 2 and 3 Capability increase.
To be developed by SAIHC for 2008.	SAIHC	Angola	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance.			Phase 2 Capability increase.
To be developed by SAIHC for 2008.	SAIHC	Namibia	Advice for development of prioritised national survey plan.	<b>Funding</b> Travel and subsistence for 2 week visit by Cat A surveyor with appropriate assistance.			Phase 2 Capability increase.
To be developed by SAIHC.	SAIHC		Regional Mobile Survey Team	<b>Funding</b>			Phase 2 Capability increase. Prevents atrophy of skills. Encourages regional cooperation.

<b>Priority</b>	<b>Sponsor RHC</b>	<b>Countries</b>	<b>Assistance</b>	<b>Response</b>	<b>Cost</b>	<b>Allocation</b>	<b>Benefits</b>
<b>To be handled at regional level.</b>	SAIHC		Practical Field Experience				<b>Phase 2 Capability increase.</b>
<b>To be handled at regional level.</b>	SAIHC		Refresher Training Courses		Participation of commercial companies to be investigated.		<b>Assists to prevent atrophy of skills.</b>